

DiabetesBala Project Documentation

Last updated: July 31, 2025

Project Overview

The DiabetesBala project is a comprehensive healthcare platform built with React for the frontend website and admin panel. The platform serves multiple user types with various functionalities related to diabetes care and management.

User Modules Status

User Type	Status	Notes
Clinic User	Fully Pending	Entire module needs to be implemented
Lab User	Fully Pending	Entire module needs to be implemented
Pharmacy User	Fully Working	All functionalities are operational
Food User	Partially Working	Pending task: Add delivery changes functionality
Care Program User	Fully Pending	Entire module needs to be implemented
Science User	Fully Pending	Entire module needs to be implemented
Blog User	Pending	Implementation status unclear
Doctor User	Fully Working	All functionalities are operational

Vendor Modules Status

Vendor Type	Status	Notes
Food Vendor	Partially Working	Some APIs are pending implementation
Pharmacy Vendor	Partially Working	Only design APIs are pending
Lab Vendor	Partially Working	Some APIs are pending implementation
Doctor Vendor	Fully Pending	Entire module needs to be implemented
Clinic Doctor Vendor	Fully Pending	Entire module needs to be implemented

Admin Panel Status

50% Completed

Pending Tasks

- Authorization for Subadmin:** Fully Pending
 - Need to implement filter functionality to manage authorization for subadmins
- Delivery Charges:** Pending
 - Implementation of delivery charges for food and labs is pending

Priority Tasks

- Complete the admin panel authorization system for subadmins
- Implement delivery charges functionality for food and lab services
- Develop the clinic user module which is fully pending
- Address pending APIs in food, pharmacy, and lab vendor modules
- Plan implementation for fully pending modules (care program, science, blog)

Technical Notes

- Frontend built with React
- API integration status varies by module
- Authentication and authorization system needs completion for subadmins
- Delivery management system requires additional development